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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000468
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  16-Nov-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's. 0/27 HSR's. 0/10 NCR's. 0/12
Item Title Detail
1 Major component movement OBG Production:

Fitting and welding T-Stiffenersto OBG Bottom Plates,
Fitting and welding floorbeams,
Drilling and cutting T-Stiffeners.

77m Tower Mock-up:
Welding stiffener plates between diaphragmes.

89m Tower Mock-up:
Diaphragms being shipped to Shanghai for machining,
Welding Longitudinal Stiffener to Skin Plate.

114m Tower Mock-up:
Weld Longitudinal Stiffener to interior splice plates.

Deck Plate Mock-up:
Performing visual inspection.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the
schedule for the next three days.
See Daily Journal by James Cochran for details.

3 Other important observations ABF UT Levd Il Warren Buehler and Caltrans Level 111 David McClary
performed UT testing of the Deck Plate Mock-up in the areas the
floorbeams will be fit. The testing was performed using the 1st leg area
amplitude sizing technique. Calibration was performed on the old set of
calibration blocks, as ABF intends to perform surface grinding of the blocks
prior to development testing. A 0.6mm correction factor was used based
upon statistical data from devel opment already performed by ABF. The
areas near the diaphragm at the splice end appear to have between 2.6 to 2.
8mm of lack of penetration. However based upon a nominal thickness
measured at 12.5mm for the ribs, the welds appear to have greater than 80%
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penetration.

4 Quality Assurance Inspectors per shift 5 Day Shift (Acuna, Dixon, Hernandez, McClendon, Viars)
3 Swing Shift (Berger, Franco, Smith)
2 Graveyard Shift (Hasler, Jobes)

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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